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Program Description:   
The program was started in the early 1980’s to evaluate all City-owned 
underground fuel storage tanks and remove any that were discovered to be 
leaking or otherwise not compliant with new regulations.  The program also 
includes monitoring and remediation of discovered contamination.  All work is 
done to the requirements of the Central Valley Regional Water Quality Control 
Board, with permits issued by the San Joaquin County Environmental Health 
Department (EHD). Prior to 7/1/15, oversight of sites also done by EHD. 

There are currently two tank sites being addressed.   

Project Schedule, 601 Main Street:  

 Site Discovered June 2004   
 Tank Removed by Owner July 2004 

Responsibility Assigned to City April 2008 
Responsibility Accepted by City July 2008 
Work Plan to EHD November 2008 
Work Plan Approved by EHD January 2009 
Preliminary Site Assessment to EHD April 2009 
Additional Site Assessment to EHD* May 2010 
Additional Site Assessment with Vapor 
     Intrusion Testing* December 2014 
Additional vapor testing assigned by EHD April 2015 
 
[Process of next change order on hold – EHD is handing oversight of sites 

to the Water Board.  Consultant is coordinating with Water Board and arguing 
that previous testing should be sufficient to close site.] 

 

Project Schedule, 800 Main Street:  

Under-sidewalk tank discovered while adjacent property was monitoring 
contamination from tanks on property 

Responsibility Assigned to City November 2013 
RFP for tank removal  August 2014 
Contract Complete May 2015 
Tank Removed August 2015 
Preliminary Site Assessment to EHD September 2015  
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Project Cost: 

  Consultant Contract, 601 Main $  34,000 
  Consultant Contract, 800 Main $  18,500 
  Program Administration** $  22,000 
 TOTAL $ 74,500 

 
Project Funding:  
 
 General Funds, Yearly  $   50,000 
 

Project Manager: 
  
 Sharla Hardy  (209) 937-8374 
 

Consultant: 
 
 Advanced GeoEnvironmental (209) 467-1006 
 
 
 
 
 *Subsequent Reports include the following:  Assessment by EHD of the 
previous report, Assignment of additional sampling by EHD, Request of proposal 
of costs from Consultant, Change order to cover costs of additional sampling and 
reporting, Preparation of Work Plan and submission of Work Plan to EHD, 
Review and Approval of Work Plan by EHD, Samples collected and submitted to 
lab, Lab Analysis of samples, Geotechnical analysis of test results by Consultant, 
and Submission of Report to EHD.  Acquisition of funds for change order is 
sometimes an additional step.   
 
 **Includes research and coordination regarding past tanks, possible future 
tanks, and other tank related questions.   
 
  


